COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2020

ESTI MATE SUMVARY 14: 05: 26
CONTI D; C20680 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20680- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TI ME ALLOW 168 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME:  78.57 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 06/ 27/ 2020 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,576, 204. 50 PARTI Cl PATI NG $ 2,348, 818. 82 $ 76,039. 72
AWARD PROJECT AMI:  $ 2,647, 688.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 17% TOTAL EARNI NGS 2,348, 818. 82 76, 039. 72
FUNDS AVAI LABLE: $ 227,385. 68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,348, 818. 82 76, 039. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 715. 32 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,309, 103. 50 76, 039. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,309, 103. 50 76, 039. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76, 039. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0048

0050

202- 00210

202- 00250

202-01180

202- 04002

203- 01515

203- 01555

203- 01594

203- 01597

203- 02330

203- 00100

206- 00065

C20680
20680- BI D
STR 141A- 040

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Concrete Pavenent

*Rermoval of Pavenent Marking

Renoval of Median Barrier

Cl ean Cul vert

Backhoe (Landscapi ng)

Dozi ng (Landscapi ng)

Conbi nati on Loader

Pot hol i ng

Laborer

Mick Excav with Aggregate Base Course (C ass 6)

backfill

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
838. 000
5%
16. 00000
4,900. 000
SF
3. 00000
234. 000
LF
50. 00000
1. 000
EACH
5, 000. 00000
3. 000
HOUR
90. 00000
0. 000
HOUR
200. 00000
12. 000
HOUR
130. 00000
16. 000
HOUR
170. 00000
40. 000
HOUR
50. 00000
90. 000
cy
260. 00000
30. 000
oy

600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

838. 000
0. 000
838. 000

4,795. 700
0. 000
4,795.700

234. 000
0. 000
234.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

11. 500
0. 000
11. 500

15. 500
0. 000
15. 500

34. 000
0. 000
34. 000

89. 700
0. 000
89. 700

30. 000
0. 000
30. 000
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ESTI MATE RUN 07/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 05: 26

AMOUNT

13, 408

14,387

11, 700

5, 000

270.

1, 495.

2,635

1, 700.

23, 322

18, 000

00

10

00

00

00

.00

00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20680- BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002 *Erosion Log Type 1 (12 Inch) 468. 000 468. 000
LF 0. 000 0. 00
6. 00000 468. 000 2,808.00
0060 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0065 208-00035 *Aggr egat e Bag 240. 000 240. 000
LF 0. 000 0. 00
15. 00000 240. 000 3, 600. 00
0070 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 4.000
EACH 1. 000 500. 00
500. 00000 5. 000 2,500. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 208-00056 *StormDrain Inlet Protection (Type I11) 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 3. 000
HOUR 0. 000 0. 00
40. 00000 3. 000 120. 00
0095 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-01130 *Reset Cuardrail Type 3 38. 000 37.500
LF 0. 000 0. 00
110. 00000 37.500 4,125.00
0115 210-01180 *Reset Guardrail (Special) 3G Transioni on Reset 50. 000 50. 000
LF 0. 000 0. 00
180. 00000 50. 000 9, 000. 00
0120 210-04025 Modify Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0125 212-00006 *Seedi ng (Native) 0. 500 0. 470
ACRE 0. 000 0. 00
10, 000. 00000 0. 470 4,700. 00
0130 212-00032 *Soil Conditioning 1. 000 0. 940
ACRE 0. 000 0. 00
9, 000. 00000 0. 940 8, 460. 00
0135 213-00003 *Mul chi ng (Weed Free) 0. 500 0. 470
ACRE 0. 000 0. 00
6, 000. 00000 0. 470 2,820.00
0140 213-00061  *Mulch Tackifier 150. 000 141. 000
LB 0. 000 0. 00
10. 00000 141. 000 1, 410. 00
0145 214-01015 *W 11l ow Cuttings 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 240- 00000 *W1dlife Biologist 15. 000 7.000
HOUR 3.500 472.50
135. 00000 10. 500 1,417.50
0160 240-00010 *Renpval of Nests 10. 000 2.000
HOUR 4.000 480. 00

120. 00000 6. 000 720. 00



CONTI D:

ROADWAY

CAT NO0200

0161 240- 00020

0165 250-00110

0170 412-01020

0175 420-00102

0180 603-01155

0185 604-25005

0190 606-00910

0191 606- 00900

0195 607-11525

0200 625-00000

0205 626- 00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Netting

Health and Safety Officer

Concrete Pavenent (10 Inch) (Fast Track)

Ceotextile (Erosion Control) (Cass 1)

15 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (5 Foot)

Guardrail Type 9 (Style CA)

Cdrail (Spec) Type 7 (Style CO)

*Fence (Plastic)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
sy
13. 90000
10. 000
HOUR
100. 00000
624. 200
5%
200. 00000
0. 000
sy
5. 00000
187. 000
LF
150. 00000
1. 000
EACH
10, 000. 00000
0. 000
LF
200. 00000
213. 000
LF
200. 00000
735. 000
LF
10. 00000
1. 000
LS
40, 000. 00000
1. 000
LS

250, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

350. 000
0. 000
350. 000

10. 000
0. 000
10. 000

624. 200
0. 000
624. 200

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

213. 000
0. 000
213. 000

735. 000
0. 000
735. 000

0. 800
0. 200
1.000

0. 959
0. 000
0. 959
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8, 000.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:05: 26

AMOUNT

4, 865.

1, 000.

124, 840.

28, 050.

10, 000.

42, 600.

7, 350.

40, 000.

239, 750.

00

00

00

.00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0210 626-01104

0215 627-00013

0220 627-00032

0225 627-30405

0230 627-30410

0235 630- 00000

0240 630-00007

0245 630-00012

0250 630-80335

0255 630-80341

0260 630-80342

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Pavenent Marking Paint (H gh Build)

*Rai sed Fl exi bl e Pavenment Marker (Tenporary)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
20, 000. 00000
250. 000
GAL
50. 00000
0. 000
EACH
10. 00000
187. 000
SF
35. 00000
100. 000
SF
30. 00000
2, 000. 000
HOUR
30. 00000
65. 000
DAY
150. 00000
155. 000
DAY
1, 000. 00000
8. 000
EACH
100. 00000
25. 000
EACH
50. 00000
81. 000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 750
0.125
0.875

114.700
63. 200
177.900

0. 000
0. 000
0. 000

170. 700
16. 100
186. 800

100. 000
0. 000
100. 000

1, 102. 250
152. 500
1, 254.750

54. 000
3. 000
57. 000

132. 000
11. 000
143. 000

7.200
0. 000
7.200

21.600
0. 000
21. 600

72.900
0. 000
72.900
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2,500

3,160

563.

4,575

450.

11, 000

00

00

.00

50

.00

00

00

00

.00

.00

.00

14:05: 26

AMOUNT

17, 500

8, 895

6,538

3,000

37, 642

8, 550

143, 000

720.

1,080

3, 645

00

00

.00

00

00

50

00

00

00

00

00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0311

630- 80343

630- 80344

630- 80350

630- 80355

630- 80357

630- 80360

630- 80364

630-80370

630- 80380

630- 85006

630- 85010

C20680

STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

20680-BI D

ESTI MATE NO 0007

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size O 0. 000
EACH
60. 00000
*Construction Traffic Sign (Special) 60. 000
SF
60. 00000
*Vertical Panel 12. 000
EACH
50. 00000
*Portabl e Message Sign Panel 2.000
EACH

10, 000. 00000

*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000
Type)
EACH
4,000. 00000
*Drum Channel i zi ng Device 60. 000
EACH
50. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000
EACH
55. 00000
Concrete Barrier (Tenporary) 1, 390. 000
LF
100. 00000
*Traffic Cone 45. 000
EACH
20. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 2.000
Tenpor ar
(Tenp y) EACH
3, 000. 00000
I mpact Atten (Tenp) 2.000
EACH

8, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

10. 800
0. 000
10. 800

1.800
0. 000
1.800

3. 600
0. 000
3. 600

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

1, 220. 400
0. 000
1, 220. 400

40. 500
0. 000
40. 500

1.800
0. 000
1.800

1.800
0. 000
1.800
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ESTI MATE RUN 07/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:05: 26

AMOUNT

3,240

540.

18, 000

14, 400

2,700

122, 040

810.

5, 400

14,940

.00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20680- BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-86810 *Traffic Signal (Tenporary) 2.000 1.800
EACH 0. 000 0.00
6, 000. 00000 1.800 10, 800. 00
0320 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0331 900- 00005 Added Item (Day)/ M|estone #1 - Structure P-05-S -21.000 -21.000
DAY 0. 000 0.00
5, 000. 00000 -21.000 - 105, 000. 00
0332 900- 00005 Added Item (Day)/ MIlestone #2 - Structure O 08-A 9. 000 9. 000
DAY 0. 000 0.00
5, 000. 00000 9. 000 45, 000. 00
0335 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 1, 305. 000
FA 0. 000 0. 00
1. 00000 1, 305. 000 1, 305. 00
0345 700- 70035 F/A Mgratory Bird Biol ogical Wrk 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20680- BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700- 70496 F/ A Lead Abatenent Work 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70587 F/ A Hazardous Waste Disposal - 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 900-00006 Added Item (Dollar)/ Load Restriction - Price - 60. 000 -60. 000
Reducti on oL 0. 000 0.00
1. 00000 -60. 000 -60. 00

CAT 0200 CURRENT AMI $ 1,093, 636.00$ 31,701.00% 1,003, 238. 10
CAT NO0301 STRUCTURE O- 05-H

0370 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 468. 000 0. 000
Sy 245. 000 4,900. 00
20. 00000 245. 000 4,900. 00
0375 202- 00450 Renoval of Portions of Present Structure (Cass 1) 9. 000 0. 000
SY 1.100 220.00
200. 00000 1.100 220. 00
0380 202-00453 Renoval of Portions of Present Structure (C ass 2) 12. 000 0. 000
5% 6.100 3, 965. 00
650. 00000 6. 100 3, 965. 00
0385 202-00460 Renoval of Portions of Present Structure (Class 3) 15. 000 0. 000
SY 4.400 6, 160. 00
1, 400. 00000 4. 400 6, 160. 00
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 120. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0395 408-01100 *Joi nt Seal ant 71.000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 138. 000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 10
ESTI MATE RUN 07/ 06/ 2020
14: 05: 26

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0301

0405 515-00120

0410 515-00400

0415 518-01050

0420 601-03057

0425 601-51005

0430 602-00000

CAT NO0302

0435 202-00240

0440 202-00495

0445 202- 00504

0450 202-01180

STRUCTURE O 05-H

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (Special)

Concrete C ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

STRUCTURE P-05-S

*Renoval of Asphalt Mt (Pl aning)

Renoval of Portions of Present Structure

Renoval of Expansion Device

Renoval of Median Barrier

468. 000
SY
35. 00000

62. 000
SY
30. 00000

62. 000
LF
450. 00000

12. 000

1, 500. 00000

40. 000

25. 00000

50. 000
LB
2. 00000

0. 000
235. 000 8, 225. 00
235. 000 8, 225. 00

0. 000
35.700 1,071. 00
35. 700 1,071.00

0. 000
30. 000 13, 500. 00
30. 000 13, 500. 00

0. 000
3. 820 5, 730. 00
3. 820 5, 730. 00

0. 000
17. 000 425. 00
17. 000 425. 00

0. 000
0. 000 0. 00
0. 000 0. 00

CAT 0301 CURRENT AMT $ 179, 680. 00 $ 44,196.00 $ 44, 196. 00

231.000
SY
50. 00000
1. 000
LS
15, 000. 00000
93. 000
LF
170. 00000
3. 000
LF

50. 00000

231. 000
0. 000 0.00
231. 000 11, 550. 00

1. 000
0. 000 0. 00
1.000 15, 000. 00

93. 000
0. 000 0.00
93. 000 15, 810. 00

3. 000
0. 000 0. 00
3. 000 150. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20680-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE P-05-S

0455 210- 00425 Reset Bridge Railing 40. 000 40. 000
LF 0. 000 0. 00
150. 00000 40. 000 6, 000. 00
0460 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 91. 800 91. 800
TON 0. 000 0. 00
550. 00000 91. 800 50, 490. 00
0465 515- 00400 *Concrete Seal er 29. 000 29. 000
5% 0. 000 0. 00
30. 00000 29. 000 870. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 93. 000 93. 000
LF 0. 000 0. 00
400. 00000 93. 000 37, 200. 00
0475 601-03040 Concrete Class D (Bridge) 113.730 113.730
cY 0. 000 0. 00
1, 500. 00000 113. 730 170, 595. 00
0480 601-03057 Concrete Class DR 0. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 17, 325. 000 17, 325. 000
LB 0. 000 0. 00
2. 00000 17, 325. 000 34, 650. 00
0490 606-00910 Cuardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0491 606- 00900 Gdrail (Spec) Type 7 (Style CO) 25. 000 25. 000
LF 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
CAT 0302 CURRENT AMI $  347,315.00$% 0.00$% 347,315.00

CAT NO0303 STRUCTURE P-05- Al

0495 202-00217 *Renpve Concrete Pavement (Planing) (Special) 321. 000 321. 000
SY 0. 000 0. 00
20. 00000 321.000 6, 420. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0500 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0505 202- 04050 Cl ean Expansion Joint 104. 000 104. 000
LF 0. 000 0. 00
25. 00000 104. 000 2, 600. 00
0510 203-01594 Conbi nati on Loader 6. 000 6. 000
HOUR 0. 000 0. 00
130. 00000 6. 000 780. 00
0515 203-02330 Laborer 6. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0520 206-00100 Structure Backfill (Cass 1) 17. 000 17. 000
cY 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
0525 210-01000 Reset Fence 63. 000 63. 000
LF 0. 000 0. 00
50. 00000 63. 000 3,150. 00
0526 700-70081 F/ A Provide (Posts for Reset Fence) 200. 000 0. 000
FA 142.720 142.72
1. 00000 142.720 142.72
0530 506-00206 Ri prap (6 Inch) 34.000 34.000
cY 0. 000 0. 00
150. 00000 34.000 5,100. 00
0535 509-00001  Structural Steel (Galvanized) 699. 000 699. 000
LB 0. 000 0. 00
8. 00000 699. 000 5,592. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 104. 000 104. 000
LF 0. 000 0. 00
80. 00000 104. 000 8,320. 00
0545 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 075. 000 1, 075. 000
Sy 0. 000 0. 00

175. 00000 1, 075. 000 188, 125. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20680-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT STR 141A- 040 ESTI MATE NO 0007 14:05: 26
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0303 STRUCTURE P-05- Al
0550 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 869. 600 869. 600
CF 0. 000 0. 00
197. 00000 869. 600 171, 311. 20
CAT 0303 CURRENT AMT $ 395,298.20% 142.72% 395, 240. 92
CAT NO0304 STRUCTURE P-05- AH
0555 202-00217 *Renpve Concrete Pavement (Planing) (Special) 507. 000 507. 000
SY 0. 000 0. 00
20. 00000 507. 000 10, 140. 00
0560 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0565 202- 04050 Cl ean Expansion Joint 96. 000 96. 000
LF 0. 000 0. 00
25. 00000 96. 000 2, 400. 00
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00
80. 00000 96. 000 7,680.00
0575 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 509. 000 509. 000
SY 0. 000 0. 00
175. 00000 509. 000 89, 075. 00
0580 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 395. 400 395. 400
CF 0. 000 0. 00
197. 00000 395. 400 77,893. 80
CAT 0304 CURRENT AMT $ 187,188.80 % 0.00$% 187,188.80
CAT NO0306 STRUCTURE P-07-D
0585 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 325. 000 1, 325. 000
5% 0. 000 0. 00
20. 00000 1, 325. 000 26, 500. 00
0590 202- 00450 Renoval of Portions of Present Structure (Cass 1) 9. 900 9. 900
SY 0. 000 0. 00
200. 00000 9. 900 1, 980. 00
0591 202-00453 Rem Port Present Str (2) 2.600 2.600
5% 0. 000 0. 00
650. 00000 2.600 1, 690. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20680-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0592 202- 00460 Rem Port Present Str (3) 5. 200 5.200
SY 0. 000 0.00
1, 400. 00000 5.200 7,280.00
0595 202-00502 Renopval of Portions of Present Structure (tinber 0. 000 0. 000
header)
cY 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0600 202-00504 Renoval of Expansion Device 51.000 51.000
LF 0. 000 0.00
170. 00000 51. 000 8,670. 00
0605 206- 00065 Structure Backfill (FlowFill) 5. 300 5. 300
cY 0. 000 0. 00
600. 00000 5.300 3, 180. 00
0610 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 125. 830 124. 940
TON 0. 000 0.00
550. 00000 124. 940 68, 717. 00
0615 506-00206 Riprap (6 Inch) 0. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0620 515-00120  *Waterproofing (Menbrane) 1, 126. 000 1,126. 000
SY 0. 000 0. 00
35. 00000 1, 126. 000 39, 410. 00
0625 515-00400 *Concrete Sealer 211. 000 211.000
5% 0. 000 0. 00
30. 00000 211. 000 6, 330. 00
0630 518-00000 Bridge Conpression Joint Sealer 48. 000 48. 000
LF 0. 000 0.00
150. 00000 48. 000 7,200. 00
0635 601-03057 Concrete C ass DR 6. 000 5.890
cY 0. 000 0. 00
1, 500. 00000 5.890 8, 835. 00
0636 601-51005 Gal vani ¢ Anodes 38. 000 38. 000
EACH 0. 000 0.00

25. 00000 38. 000 950. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20680-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0007 14: 05: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0640 602-00020 Rei nforcing Steel (Epoxy Coated) 625. 000 625. 000
LB 0. 000 0. 00
2. 00000 625. 000 1, 250. 00
CAT 0306 CURRENT AMI ¢  182,646.50$% 0.00% 181,992.00

CAT NO0307 STRUCTURE O 08-A

0645 202-00200 Renoval of Sidewal k 13. 000 13. 000
5% 0. 000 0. 00
50. 00000 13. 000 650. 00
0650 202-00203 Renoval of Curb and Gutter 11. 000 11. 000
LF 0. 000 0. 00
50. 00000 11. 000 550. 00
0655 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 673. 000 673. 000
SY 0. 000 0. 00
20. 00000 673. 000 13, 460. 00
0660 202-00450 Renoval of Portions of Present Structure (Class 1) 17. 500 17.500
SY 0. 000 0. 00
200. 00000 17. 500 3,500. 00
0665 202-00453 Renoval of Portions of Present Structure (Cass 2) 1.500 1.500
5% 0. 000 0. 00
650. 00000 1. 500 975. 00
0670 202-00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0675 202- 00504 Renoval of Expansion Device 33. 000 33. 000
LF 0. 000 0. 00
170. 00000 33. 000 5,610. 00
0680 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 138. 800 137. 360
TON 0. 000 0. 00
550. 00000 137. 360 75, 548. 00
0685 408-01100 *Joi nt Seal ant 33. 000 33. 000
LF 0. 000 0. 00

100. 00000 33. 000 3, 300. 00



CONTI D:

STRUCTURE O 08- A

CAT NO0307

0690 420-00510

0695

515- 00120

0700

515- 00400

0705

518- 01004

0710

518-01050

0715

601- 03057

0720

601- 51005

0725

602- 00000

0730

602- 00020

0735 608-00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Geotextile (Crack Reduction) (H gh Density)

*Wat er proofi ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (0-4 Inch)

Bri dge Expansion Device (Special)

Concrete O ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

147. 000

sy
10. 00000
622. 000

sy
35. 00000
185. 000

sy
30. 00000
33.000

LF
400. 00000
66. 000

LF
450. 00000
3. 790

cy
1, 500. 00000
8. 000

EACH

25. 00000
0. 000

LB
2.00000
395. 000

LB
2.00000
13. 000

%

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

33. 000
0. 000
33. 000

66. 000
0. 000
66. 000

3.790
0. 000
3.790

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

Page 16

ESTI MATE RUN 07/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:05: 26

AMOUNT

1, 470.

21, 770.

5, 550.

13, 200.

29, 700.

5, 685.

200.

790.

1, 950.

00

00

00

00

00

00

00

.00

00

00



CONTI D: C20680

PCN: 20680-BI D

PRQIECT: STR 141A- 040

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0307 STRUCTURE O-08-A

0740 609-21900 Curb and CGutter Type 2 (Special)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00020 Sanitary Facility

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

PRQIECT TOTAL

Page 17
ESTI MATE RUN 07/ 06/ 2020

14: 05: 26
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
29. 000
0. 000 0.00
29. 000 1, 740. 00
CURRENT AMI $ 186, 440.00$ 0.00% 185, 648.00
2.000
0. 000 0.00
2.000 4, 000. 00
CURRENT AMT $ 4,000.00 % 0.00% 4, 000. 00

CURRENT AMI $ 2,576, 204.50 $ 76,039.72% 2,348, 818. 82



